Task Progress Report

Progress Report # 003

Reporting Period: November 1, 2006
to January 31, 2007

Submittal Date:

Agreement No: 46-0000-4498

Project Name: Integrated Regional Water Management Plans

Contractor Name: City of Newport Beach

Program Director/Designated Representative: Dave Kiff /Robert Stein

Summary of Work Completed During This Reporting Period

March 15, 2007

- Newport Bay Watershed Program

% of Work Date
Task Deliverable by Subtask # Due Date | Complete | Submitted
2.4.1 Program Kickoff 1. Complete Contract 100% 5/31/06
2. WSC Meeting 100% 11/28/06
3, Executive Meeting 4/12/07 0%
4. Define Direction/Priorities 4/12/07 50%
5. Hire Consultants 5/1/07 60%
2.4.2 Data 2.4.2.1 Review studies 12/0612/0 | 90% 3/07
Collection/Synthesis and . 0
GIS and Website 2.4.2.2 Survey Local Planning Efforts 64/076/07 | 50%
Expansion 2.4.2.3 — Presentation of findings 4/07 10%
2.4.2.4 — Preparation of Policy and 11/07 0%
Prioritization Guidelines 12/07
2.4.2.5 — GIS Subcommittee 5%
2.4.2.6 - GIS Database Expansion 5%
2.4.2.7 — Web Site Development 10%
2.4.3 Integrated Regional
Watershed ma_magement 2.4.3.1 Lower Newport Bay Harbor Area 10/07
Plan Formulation
Management Plan 5%
2.4.3.2 Upper Newport Bay Management Plan | 11/07
2.4.3.3 San Diego Creek Watershed Strategic | 11/07 5%
Plan
. 5%
2.4.3.4 Integrated Regional Watershed 12/07

Management Plan




